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PROJECT - Terminals 5 and 6 Maintenance Dredging - . CONTRACT NO. - 52374/00D090 .
CONTRACTOR  Hickey Marine - __ SUPERINTENDENT _Greg Speyer
DAY OF WEEK & DATE: Tuesday, February 27, 2001 ' : e REPORT NO. 021
WEATHER Partly Cloudy TEMPERATURE 40 - 57
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: |} MAJOR EQUIPMENT ON JOB (Size/capacity and hours)
Hickey Marine - Hickey Marine -
Port Navigation - Port Navigation -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

| 6:45 am Per telecon with Gail (OPS), Berth 604/605 were available for the post-dredge survey. | notified Tim (Hagedorn
Survey). Tim indicated that he would begin the survey work at about 10:30 am.

10:30 am Hagedorn was on site preparing for the post-dredge survey.
11:00 am Per telecon with Greg Speyer (Hickey), the dump scow was on the way to the Port pumping facility. | notified Jeff
(Port Dredge Captain). :

| observed that Hagedorn was movmg up and down the river, along Terminal 6, with the survey boat.

12:00 pm Hagedorn continued passes through the Terminal 6 dredging area with the survey boat.

TESTS PERFORMED:

PHONE LOG: :

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
INSPECTOR Frank Schmidt
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